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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO (if applicable)
M0001 12/19/2013 ADM-14-0051
6. ISSUED BY CODE NRCHQ 7. ADMINISTERED BY (/f other than item 6) CODE [
U5 NRC - HQ
DIVISION OF CONTRACTS
8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
OTIS ELEVATOR COMPANY
10 FARM SPRINGS RD 9B. DATED (SEE ITEM 11)
FARMINGTON CT 060322577
% 10A. MODIFICATION OF CONTRACT/ORDER NO
* INRC-HQ-13-C-10-0036
10B. DATED (SEE ITEM 13)
CODE ' 001534676 FACILITY CODE 05/10/2013
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
("] The above numbered solicitation is amended as set forth in {tem 14. The hour and date specified for receipt of Offers s extended.  [_Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended . by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER f by

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes reference

to the solicitation and this amendment, and is received prior to the opening hour and date specified. ’
12. ACCOUNTING AND APPROPRIATION DATA (/f required)

See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Net Increase: ) $207,936.00

_CHECK ONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office.
appropnation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.-THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority}

X FAR 52.217-9 Option to Extend the Term of the Contract

E. IMPORTANT: Contractor Xlis not. [[]is required to sign this document and retum 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter where feasible.)
NRC-HQ-13-C-10-0036 ]
NRC Contracting Officer’s Representative: Randy Davis, email: randall.davis@nrc.gov ,
phone: 301-415-0034

Contractor POC: Craig Norman, email: craig.norman@otis.com; phone: 301~324-4187; cell:
301-748-7877; Otis Line: 1-800-233-6847; address: 5000 Philadelphia Way STE H, Lanham, MD
20706

LIST OF CHANGES:

Reason for Modification : Exercise an Option and revise Article C.15

Period Of Performance End Date changed from 2013-12-31 00:00:00 to 2014-12-31 00:00:00
Continued ...

Except as provided herein, all terms and conditions of the docurnent referenced in Item 8 A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt)

DONNA BERKOWITZ

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 1t 16C. DATE SIGNED
-
,él?fwza’ M% 12/19/2013
(Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA
FAR (48 CFR) 53.243

SUNSI REVIEW COMPLETE ¢ 5 7 40 \}2
TEMPLATE - ABMOO! e



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
NRC-HQ-13-C-10-0036/M0001

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
OTIS ELEVATOR COMPANY

ITEM NO
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(c)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

09500

09501

Total Amount for this Award: $972,467.06
Obligated Amount for this Modification:
$207,936.00

New Total Obligated Amount for this Award:
$327,059.06

Article C.15 is revised to remove Harry Cepura as
the Contracting Officer's Representative and to
add Randy Davis.

Period of Performance: 06/01/2013 to 12/31/2014

Change Item 09500 to read as follows(amount shown
is the total amount):

Commercial Unexercised Ceiling as of 10/1/2013
Amcunt: $645,408.00(Option Line Item)
Anticipated Exercise Date(01/01/2014

Line Item Ceiling$645,408.00

Incrementally Funded Amount: $0.00

Delivery Location Code: NRCHQ
US NRC - HQ
DIVISION OF CONTRACTS

Amount: $645,408.00

Accounting Info:
0000-00000-RECON-00-000000-00-0~-000-00000-0000
Funded: $0.00

Add Item 09501 as follows:

Exercise Option year 1 for OWFN elevator
maintenance and repair contract.
Obligated Amount: $207,936.00

Delivery: 01/01/2014

Delivery Location Code: NRCHQ

US NUCLEAR REGULATORY COMMISSION-

MAIL PROCESSING CENTER

4930 BOILING BROOK PARKWAY

ROCKVILLE MD 20852 USA

amount: $207,936.00

Accounting Info:
2014-X0200-FEEBASED-40-40D004-51-F-127~R0124-3220
Funded: $207,936.00

207,936.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



